
T 2 Nos theory class per week

P 3 Period practical class per week

C 3 Credit hour & 1 Credit 50 Mark
                      

Practical
Content

Practical Name

1 Understand the principles of 
management and construction.

1.1----1.9 1

Introducing  to different equipment which is 
required to perform practical experiment.

2

Understand the organization of 
contracts department. 2.1----2.12 2

Expt  No:- 01
Draw a neat sketch of a construction site 
showing different components.

3

Understand the operational research in 
construction management process.

3.1----3.15 3

Expt  No:- 02
 
Prepare a construction schedule of a 6-storied 
residential building.

4

Understand the site layout and 
mobilization of materials in 
construction management

4.1----4.7 4

Expt  No:- 03
Prepare a construction schedule of a 6-storied 
residential building.

5
Understand the safety measures to be 
taken in construction management

5.1----5.11 5

Expt  No:- 04
Prepare a construction schedule of a 6-storied 
residential building.

6

Understand the quality control and 
cost control process in construction 
management. 6.1----6.9 6

Expt  No:- 05
Prepare a CPM network for a given data.

7

Understand the concept of tender, 
codes and building by-laws in 
practice. 7.1----7.5 7

Expt  No:- 06
Prepare a PERT network for a given data.

8
Understand the pre-tender and post-
tender planning. 8.1----8.8 8

Expt  No:- 07
Prepare a PCP of 6-storied building project 
for a given data.

9
Understand the concept of tender 

documents. 9.1----9.5 9

Expt  No:- 08

Prepare an accident report for an accident to 
the employer.

10

Understand the meaning of tender 
notice.

10.1---10.6 10

Expt  No:- 09
Prepare a tender notice for a particular work.

11

Understand the Instruction to 
Tenderers (ITT). 11.1---11.7 11

Expt  No:- 10
Prepare a tender document for particular 
work.

12

Understand the pre-qualification of 
contractors.

12.1---12.7 12

Expt  No:- 11

Prepare a pre-qualification document for 
contractor selection (particular work).

13

Understand the evaluation and 
Comparative Statement of Tenders 13.1---13.3 13

Expt  No:- 12
Prepare a comparative statement for 
particular bid.

14
Understand the Concept of e-
tendering.

14.1---14.5 14
Expt  No:- 13
Write a notification of award.

15

Understand the recent public 
procurement rules(PPR) implemented 
by the govt. of Bangladesh

15.1---15.6 15 REVIEW CLASS

16 REVIEW CLASS 16 END OF THE SEMESTER

M
A

R
K

E
R

 P
E

N
, W

H
IT

E
 B

O
A

R
D

, M
U

L
T

IM
E

D
IA

 C
O

N
T

E
N

T
 &

 Y
O

U
 T

U
B

E
 C

O
N

T
E

N
T

W
ee

k
Theory

L
ea

rn
in

g 
M

at
er

ia
ls

Practical 
Job No

Content

Specific Objectives

Semester : 5th ,   Shift: 1st & 2nd

MYMENSINGH POLYTECHNIC INSTITUTE
 TECHNOLOGY: CIVIL

Outline Plan of On line Teaching (Semester Plan)

Subject Name: Construction 
Management&Documentation

Subject Code:   68873


